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Memorandum™ " J& &

. DECLASSIFICATION REVIEW BY NIMA / DoD

ST ATSTHR™
Memo No: ) 10
€ STATOTHR

TO: lA)nfrocHng Officer
FROM: _ Project Engineer, E8@ATOTHR

SUBJECT: Monthly Progress Repor t, Contract I
DATE: 5 March 1964

A. General

The progress report is seperated into several sections, the first of which is a percentage
summary of the schedule. This is followed by a statement on the progress and remarks on .
wark completed, work in process and planned work effort. Finally a table showing each

task and the percentage complete is supplied.

B. Schedule
‘ Percent Required
Majpr Project Tasks Percent Complete By Project Schedule
I System Engineering 100% 100%
I Subsystem Design ?20% 100%
H Construction and/or
Purchasing and Assembly 25% 50%
v Testing and Debugging 10% 25%
Y Final Inspection 0% 0%

C. Summary of Progress

1. Electronic Confrol.. o

The major effort this month has been centered aroung the testing of the special
Electronic circuits and checking the cabinet design, Some of the circuits have

been released for manufacture and all of the cabinet has been released.

2. Coordinatograph

The table and related castings are still under fabrication. All castings have been

machined and assembly starts in the first weeks of March.
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Planned Work Effort

The general schedule is as follows:

Mareh

1. Specify temperature sensing system
2. Use the servo test apparatus

3. Wire more electronic racks
4

Test electronic racks

April
1. Test servo apparatus

2. Test cooling system

3. Test electronic racks

Detailed Progress Report

Detailed estimates of progress on all project tasks are listed in Table 1. The following is

an explanation of the progress approximations listed.

0% Tasks not started

10% Tasks started but not 25% accomplished
25% Tasks over 25% accomplished but less than 50% accomplished
50% Tasks over 50% accomplished but less than 75% accomplished
75% Tasksover 75% accomplished but less than 100% accomplished
100% Tasks completed

Question on Computer Interface

STATUTAK

Th- will supply ] o 30 bit word consisting of a 10 bit X dimension plus a sign and
a 10 bit Y dimension plus a sign. This is a total of 22 bits. The other 8 bits will be used

for special functions. The- connector lists bits zero to 35, Where in the-

number and upon what connector pins will the X bits be, the X sign bit, the Y bits, the

Y sign bit, and the remaining special function bits. Also, what is the specific cable
) ) ) . STATOTHR
connector that will be used to terminate the lines at fhe- cabinet.

STATOTHR
STATOTHR
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Lroject Jasks abor ffort

“urcent  Complets

Hi. Construetion and/or “urchasing ond #ssembly
Coordinatoyrah
1. tructure
a. support and Table 50
b.  ontry and Carriage 50
Ce Yacuum iloten 50
Z. wrive oystem
a,  rower Control 10
b.  Power Supply 10
c.  outvo system Tust Apporatus 75
d. Tempaeroture sansors 10
3. Human “nyinecring
T fnamal Controls 50
b, Zabinctry 10
4, Paper Feed subsystem 0
5. Writing | ieag 10
¢. tlectronic Control
1. standard Logic Doard Valrication 100
Z. special Logic Foard Fabrication 0
3. Intra~rack Viirin; 10
4. Inter lack wiring 10
S. ~xis instruinentation 100
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